Dear Friends,
Thank you for your support and prayers to actualize the hospital project in Kenya
to help the poor and marginalized. I am writing to inform you that we will not meet
with the architect this week as planned.
The plot we had acquired earlier was small (50x100 feet), and therefore today
(September 3rd, 2020), we have acquired an extra plot measuring 50x100 feet.
We thank God that the next neighbor agreed to move to another empty plot, so
now we have plots 10 and 11 combined.
The figure below shows the area map of the Kitengela Star of the Sea Medical
Services construction site on plots 10 and 11. (Each plot is 50x100 feet).
Figure 1

N.B. Acquired plots 10 and 11 to build the Kitengela Star of the Sea Medical services hospital.
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The architect has now gone back to the drawing board to get a master plan of the
land and draw the hospital design. He has informed me that it might take two to
three weeks to present to us the drawing.
In the meantime, the project has two phases, and I will be grateful if you can help
me fundraise to repay the parishioner who loaned me the money to secure the two
plots and the borehole/well drilling costs.
Phase A
1. Acquiring the land
2. Acquiring the legal land documents
3. Hydrogeological survey and environmental impact assessment
4. Drilling the well/borehole

Total cost: 2 plots @ $ 13, 000. $ 26,000
Borehole. $ 14,000
Total
$ 40,000

Phase B

1. Presentation of the Master Plan and New Hospital design by the architect
to the project committee
2. Building cost estimate (To be provided after the cost of the building is
quantified by the Quantity surveyor)
3. Tendering Process (To get the contractor)
4. Project commencement tentatively in November 2020
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